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Reviewer: Soheilifard, Saman

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Liu, Tai-Lin

Diary #: 194 Date: 21-Mar-2013 Thursday

Approved Date:

Shift Hours: 07:00 AM 04:00 PM Break: 00:30 Over Time:

Const Calendar Day: 290

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Partly Cloudy

Temperature 7 AM 12 PM 4PM43 67 62

Weather

Precipitation Condition

Diary: Dispute

Paint Cable System

03-21-13, Thursday, Partly Cloudy, 43-68 F - Cable Suspender Rope Paint (North Main Span) & Seperator
Installation / Paint operation.

- Arrived office around 07:05, checked e-mail, attended safety meeting (08:00 to 08:35 AM), talked to
Laraine and went to field.
- At field, saw the painting crew rinsing ropes at N70, two painters were installing seperator at N54.
- Roman, John & Doug were checking broken wires at N58 - N54 area.
- At 09:30 Am, crew switch canister from N70 to N52 and performed rinsing on SW rope.
- Talked to METS Rex, he told me that painter need spray gravel grey from top to 120 area on N52 SW
rope then final DTM paint for whole SW rope. He also gave me the east pannel seperators tasks list for
dates on 3/15, 3/18 & 3/19. Painter Rick performed seperator variaty works on SSS area.
- After break, two painters continued installing seperators on N50 & 54 area.
- At 11:00, paint crew move pump to N52 area ready to performe painting on N52 SW rope.
- Went to pump area talking to painter, he said they will performe DTM on SW rope which was different
from gravel grey painting Rex told me early. Asked Rex coming to the N52 area to verify the painting
operation & discussed with QA Fred & Samman as well. Later Fred stop the operation and ask painter to
perform gravel grey painting on the area above 120 area first then spray DTM tomorrow.
- Crew did not start painting work at N52 instead they went to N62 area to prepare pegalike paint on N62.
- At 11:15, Rex & my self checked the condition at N54 area:
R/N: 51%, Ta= 52F, Wb=49, Dp=40, Tss=53 F, ok to perform painting.
- Mahmound showed up, talked to him and passed the field status to him, and left job site around 12:00
pm.
- Performed paper work after lunch.
- No OT today (03/21/13).

Attachment
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Job Name: 04-0120F4 Inspector Name Liu, Tai-Lin Diary #: 194 Date: 21-Mar-2013 Thursday

Two painters performed seperator installation on N50 suspender ropes. IRWs removed tower frame from tower crane

Two painters performed seperator installation on N50 suspender ropes.
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